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Task %
Complete

Total
Hours

Hrs.
this mo. Comments

Reviewing MSAG & Coordinating MSAGchanges 51 4
On-going throughout the region as 
additional towers are identified as P1 
candidates

Prepare overall action plan 100 2.5 0
Review/assist with mapping & RFP issues 38.75 4.75
Investigate CPE issues 33.75 3.25
PSAP activity coordination 17.25 2
911 Service Provider coordination 43.75 6.75
Coordinate wireless carriers & 3rd party agents 38 12.25
Administrative activities 29.5 2.25
TOTAL HOURS 254.5 35.25
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Issue Comments
No current show stoppers. 

Issues of Importance
Completed Tasks

Actions Proposed to Resolve Issue
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